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WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-005456

Address: 333 Burma Road Date Inspected: 10-Feb-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 645
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1845
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

CWI Name: See Below CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG Fabrication

Summary of Items Observed:
CWI: Mr. Sun Wei, Mr. Gu Xin Zhan, Mr. Li Jia

On this date CALTRANS OSM Quality Assurance (QA) Inspector Mr. Paul Dawson arrived on site at the 
Zhenhua Port Machinery Company (ZPMC) facility at Changxing Island, in Shanghai, China, for the purpose of 
monitoring welding and fabrication of the San Francisco / Oakland Bay Bridge (SFOBB) components.  The QA 
Inspector observed the following:

OBG Bay 6

This QA Inspector performed random ultrasonic (UT) inspections of approximately 10 percent length of OBG 
base plate welds BP183-001-001, BP183-001-002, BP075-001-001, BP075-001-002, BP102-001-019, 
BP102-001-021, BP048-001-001, BP048-001-019, BP048-001-021, BP129-001-001, BP129-001-027, 
BP129-001-029, BP129-001-023, BP129-001-025, BP129-001-019, BP129-001-021,BP156-001-019, 
BP156-001-021, BP073-001-003, BP073-001-023, BP073-001-025, BP075-001-019, BP075-001-021, 
BP075-001-027 and BP129-029.  These welds had previously been ultrasonically inspected and accepted by 
ZPMC inspection personnel and are listed on ZPMC Notification of Witness Inspection document 001953.  The 
QA Inspector observed the welds that were ultrasonically inspected by this QA Inspector appear to comply with 
AWS D1.5 UT requirements.  For additional information on this inspection see the TL6027 Ultrasonic Test Report.

This QA Inspector performed random ultrasonic (UT) inspections of approximately 10 percent length of OBG side 
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plate weld SP732-001-073.  This weld had previously been ultrasonically inspected and accepted by ZPMC 
inspection personnel.  The QA Inspector observed the weld that was ultrasonically inspected by this QA Inspector 
appears to comply with AWS D1.5 UT requirements.  For additional information on this inspection see the 
TL6027 Ultrasonic Test Report.

OBG Bay 9

This QA Inspector observed ZPMC welder Mr. Xing Jie, stencil 59378 is using flux cored welding procedure 
WPS B-T-2232-TC-U5F to make stiffener to baseplate welds on OBG deck plate DP575-001-013.  Prior to 
welding the QA Inspector observed the base material had previously been preheated using electrical heater 
elements.  Items observed by this QA Inspector appear to be progressing in compliance with project specifications.

QA Inspector observed ZPMC welder Ms. Jiang Maofang, stencil 201250 is using welding procedure specification 
WPS-B-T-2233-B-U2-F to make flux cored closed rib splice weld DP220-001-194.  Prior to welding the QA 
Inspector observed the groove area where Ms. Jiang Maofang has been cleaned to bright metal and fit together as 
specified by the welding procedure specification.  Items observed by the QA Inspector appear to comply with 
project specifications.

The QA Inspector observed ZPMC welder Mr. Hao Long, stencil 59446 is using welding procedure specification 
WPS-B-T-2342-U2 (U-rib) to make flux cored tack welds on OBG deck plate closed rib weld DP113-001.  Prior 
to welding the QA Inspector observed the one worker was verifying zero gap in the weld groove between the 
closed rib and the baseplate prior to making each tack weld.  Items observed by the QA Inspector appear to 
comply with project specifications.

This QA Inspector observed ZPMC is preparing to make repair #3 in several of the stiffener plate welds in deck 
plate DP600-001 and that ZPMC has ground off the repair #1(R1) and repair #2 (R2) markings.  The QA Inspector 
informed CWI Mr. Gu Xin Zhau that the R1 and R2 marking have been removed and that this information is 
needed to maintain traceability of the repair cycles.  See the photograph below for additional information.   

Summary of Conversations:
See above.      
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Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang phone: 150-0042-2372 , who represents the Office of Structural 
Materials for your project. 

Inspected By: Dawson,Paul Quality Assurance Inspector

Reviewed By: Clifford,William QA Reviewer
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